
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/26/2014

ESTIMATE SUMMARY 08:29:58

CONTID: C19459         ESTIMATE NO: 0001 PROG 2005

PCN: 19459-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE INTERCHANGE IMPR PH PERCENT TIME:

PROJECT NO: NH0702-335                    

I-70 EAGLE INTERCHANGE IMPR PH

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 03/20/2014 DATE TIME STARTED 03/10/2014

10188 E. I-25 FRONTAGE ROAD DATE LET 01/24/2014 DATE WORK BEGAN 03/10/2014

 DATE AWARDED 02/17/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2014 DATE ACCEPTED

FIRESTONE CO 80504                  DATE NOTICE TO PROCEED 03/10/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,540,120.91 PARTICIPATING $ $ 68,306.79

AWARD PROJECT AMT: 7,904,880.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,049.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.80%

8,471,814.12

68,306.79

68,306.79

66,257.59

$

$

$

$

68,306.79

0.00

68,306.79

0.00

68,306.79

-2,049.20

0.00

66,257.59

0.00

AMOUNT DUE 66,257.59 66,257.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,257.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.0 TIME ALLOW: 12/5/2014 ??:??:??

ORIG TIME ALLOW: 12/5/2014 ??:??:??
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.250

201-00000  
 

1,287.600.250

1,287.60

1.000

L S 

5,150.40306

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

7.000

EACH

1,987.55964

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

9.000

EACH

727.55189

0020 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

99.000

SY  

31.70380

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

963.000

LF  

24.14528

0030 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

6.000

EACH

211.06398

0035 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

2.000

EACH

412.51405

0040 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

103.000

LF  

39.47228

0045 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

385.000

SY  

11.24938

0050 Removal of Sidewalk 0.000

214.800

202-00200  
 

2,971.80214.800

2,971.80

1,176.000

SY  

13.83519

0055 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

506.000

LF  

7.29331
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 0.000

237.000

202-00203  
 

1,571.38237.000

1,571.38

3,159.000

LF  

6.63028

0065 Removal of Concrete Curb Ramp 0.000

26.000

202-00206  
 

245.9426.000

245.94

120.000

SY  

9.45920

0070 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

35.000

SY  

14.40981

0075 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

275.000

SY  

22.11199

0080 Removal of Asphalt Mat 0.000

1,733.000

202-00220  
 

6,166.451,733.000

6,166.45

15,368.000

SY  

3.55825

0085 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,849.000

SY  

4.27653

0090 Removal of Pavement Marking 0.000

635.000

202-00250  
 

2,582.27635.000

2,582.27

2,200.000

SF  

4.06657

0095 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

19.000

SY  

144.67275

0100 Removal of Light Standard 0.000

1.000

202-00700  
 

446.481.000

446.48

15.000

EACH

446.48319

0105 Removal of Ground Sign 0.000

5.000

202-00810  
 

390.695.000

390.69

41.000

EACH

78.13787

0110 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

27.90244
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Traffic Signal Equipment 0.000

0.750

202-00828  
 

5,767.740.750

5,767.74

1.000

L S 

7,690.32044

0120 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

81.000

LF  

3.34829

0125 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

468.000

LF  

5.24897

0130 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

5,908.000

CY  

24.50994

0135 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

1,560.000

CY  

19.90190

0140 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

165.85650

0145 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

184.08978

0150 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

219.50654

0155 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

92.73554

0160 Potholing 0.000

13.500

203-01597  
 

4,574.9413.500

4,574.94

30.000

HOUR

338.88476

0165 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

70.000

HOUR

172.66359
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Laborer 0.000

39.500

203-02330  
 

1,312.1039.500

1,312.10

80.000

HOUR

33.21771

0175 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,577.000

CY  

16.48730

0180 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,481.000

CY  

50.41224

0185 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

1,535.000

CY  

57.95972

0190 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

892.000

CY  

37.81471

0195 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

125,772.28351

0200 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

15,307.43151

0205 Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

1.000

L S 

17,102.55826

0210 Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

1.000

L S 

3,366.94560

0215 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

780.000

CY  

3.24884

0220 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

780.000

CY  

27.36096
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Planter Soil Mix 0.000

0.000

207-01110  
 

0.000.000

0.00

8.000

CY  

92.00621

0230 Erosion Log (12 Inch) 0.000

70.000

208-00002  
 

334.9470.000

334.94

1,072.000

LF  

4.78485

0235 Aggregate Bag 0.000

13.000

208-00035  
 

213.0413.000

213.04

16.000

LF  

16.38785

0240 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,451.09370

0245 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

174.000

LF  

12.96220

0250 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

13.000

LF  

20.99589

0255 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,554.83428

0260 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

33.21771

0265 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

92.73554

0270 Erosion Control Supervisor 0.000

1.000

208-00206  
 

104.981.000

104.98

200.000

DAY 

104.97947

0275 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

167.43672



CONTID: C19459         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

5.000

EACH

603.27831

0285 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

5.000

EACH

963.84409

0290 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

6,434.57818

0295 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

8.000

EACH

412.30409

0300 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.500

ACRE

2,946.79568

0305 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.500

ACRE

3,699.54265

0310 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

63,186.000

SF  

1.02769

0315 Mulching 0.000

0.000

213-00001  
 

0.000.000

0.00

106.000

TON 

155.09335

0320 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.500

ACRE

1,741.28886

0325 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

3,260.000

CF  

6.28772

0330 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

963.000

CF  

6.16616
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,764.000

SY  

3.14938

0340 Metal Landscape Border (1/8x4 Inch) 0.000

0.000

213-00440  
 

0.000.000

0.00

2,338.000

LF  

5.42578

0345 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

87.000

EACH

174.85159

0350 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

28,837.26231

0355 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

10.000

EACH

337.54766

0360 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

26.000

EACH

371.63836

0365 Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

94.000

EACH

450.33980

0370 Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

0.000.000

0.00

14.000

EACH

422.42632

0375 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

302.000

EACH

42.12439

0380 Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

4.000

EACH

66.80009

0385 Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

60.000

EACH

459.54485
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Evergreen Shrub (1 Gallon Container) 0.000

0.000

214-00610  
 

0.000.000

0.00

5.000

EACH

13.87939

0395 Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

91.000

EACH

43.04158

0400 Ground Cover Vines (2.25 Inch Pots) 0.000

0.000

214-00805  
 

0.000.000

0.00

611.000

EACH

3.53615

0405 Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

579.000

EACH

12.47598

0410 Transplant Tree (Over 6 Inch) 0.000

0.000

215-00100  
 

0.000.000

0.00

1.000

EACH

1,671.88086

0415 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,195.000

SY  

2.49741

0420 Water Treatment System 0.000

0.000

250-00300  
 

0.000.000

0.00

2.000

EACH

16,509.14802

0425 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

2,810.000

TON 

22.49876

0430 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

5,546.000

TON 

39.08551

0435 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

12.000

TON 

305.65600

0440 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

266.000

TON 

86.79039
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

311.000

TON 

89.92872

0450 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

19.000

TON 

887.38589

0455 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

16.000

TON 

602.74789

0460 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

380.000

GAL 

3.67981

0465 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

107.000

SY  

65.08727

0470 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

8,288.000

SY  

74.80063

0475 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

216.000

SY  

88.14960

0480 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

2,815.000

SY  

81.20990

0485 Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

340.000

SY  

95.43186

0490 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

427.000

SY  

8.89563

0495 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

216.000

SY  

8.07789
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Geotextile (Separator) (Class 2) 0.000

0.000

420-00133  
 

0.000.000

0.00

3,432.000

SY  

2.04434

0505 Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

2,381.000

SF  

21.34951

0510 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

570.000

SF  

50.88741

0515 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

38.000

CY  

157.57970

0520 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

31.000

CY  

162.37561

0525 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

14.000

CY  

665.05044

0530 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

392.000

LF  

108.60402

0535 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

1,308.000

LF  

217.49535

0540 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

692.26000

0545 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

56.000

CY  

688.42218

0550 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

745.000

CY  

615.34542
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

5,412.000

SF  

29.62631

0560 Cut Stone Veneer (Slab) 0.000

0.000

601-40006  
 

0.000.000

0.00

392.000

SF  

54.98714

0565 Masonry Wall 0.000

0.000

601-40010  
 

0.000.000

0.00

156.000

SF  

15.40436

0570 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

533.000

SY  

6.53083

0575 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

61,900.000

LB  

0.97244

0580 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

31,278.000

LB  

1.16030

0585 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

24.000

LF  

97.77456

0590 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,870.32766

0595 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,003.11011

0600 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

4,231.62278

0605 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

1.000

EACH

4,457.20707
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NO.
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PREV QTY/
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PERIOD

08:29:58

CUMULATIVE
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CAT NO0200 ROADWAY 

0610 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

6.000

EACH

5,978.61368

0615 Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

1.000

EACH

8,007.57943

0620 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

6,447.42987

0625 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

2.000

EACH

8,167.46868

0630 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

4.000

EACH

10,382.24808

0635 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,979.39580

0640 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

5.000

EACH

4,830.46985

0645 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

9,188.35530

0650 4 Inch Non-Perforated Pipe Underdrain 0.000

0.000

605-00004  
 

0.000.000

0.00

426.000

LF  

10.92891

0655 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

213.000

LF  

10.57530

0660 Geocomposite Edge Drain 0.000

0.000

605-82000  
 

0.000.000

0.00

198.000

LF  

18.06752
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PERIOD

08:29:58
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CAT NO0200 ROADWAY 

0665 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

266.000

SY  

20.45442

0670 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

100.000

LF  

22.99603

0675 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

44.000

LF  

58.57854

0680 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

33.000

LF  

81.28726

0685 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

886.49080

0690 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,738.21683

0695 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

864.22411

0700 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,302.72886

0705 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

1,905.81931

0710 Fence (Plastic) 0.000

50.000

607-11525  
 

315.4950.000

315.49

500.000

LF  

6.30982

0715 12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

943.20182
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

08:29:58

CUMULATIVE
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CAT NO0200 ROADWAY 

0720 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

2,374.000

SY  

55.63912

0725 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

278.000

SY  

111.74235

0730 Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

271.000

LF  

20.99589

0735 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

628.000

LF  

20.45442

0740 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

2,153.000

LF  

24.39944

0745 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

3,927.000

LF  

30.31144

0750 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

10.000

LF  

49.60556

0755 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

138.000

LF  

69.79477

0760 Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

18,181.000

SF  

9.75757

0765 Median Edging (Patterned Concrete) 0.000

0.000

610-00100  
 

0.000.000

0.00

1,437.000

LF  

29.50475

0770 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

948.78230
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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0775 Location Marker (Fiber Optic)(Brass Cap) 0.000

0.000

612-00280  
 

0.000.000

0.00

3.000

EACH

1,060.40310

0780 Directional Boring Conduit 0.000

0.000

613-00001  
 

0.000.000

0.00

210.000

LF  

92.83500

0785 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

1,100.000

LF  

10.05593

0790 3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

50.000

LF  

11.79085

0795 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

490.000

LF  

12.07816

0800 6 Inch Electrical Conduit (Bridge)(Special) 0.000

0.000

613-00607  
 

0.000.000

0.00

165.000

LF  

34.48852

0805 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

6,383.000

LF  

12.18867

0810 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

695.000

LF  

13.22741

0815 Pull Box (24"x24"x24") 0.000

0.000

613-07032  
 

0.000.000

0.00

6.000

EACH

1,092.20635

0820 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

78,323.00189

0825 Luminaire (Special )(LED)(12 Watt) 0.000

0.000

613-13001  
 

0.000.000

0.00

80.000

EACH

817.43642
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NO.
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QTY THIS PERIOD
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CAT NO0200 ROADWAY 

0830 Luminaire (Special)(LED)(24 Watt) 0.000

0.000

613-13002  
 

0.000.000

0.00

20.000

EACH

817.43642

0835 Luminaire (Special)(LED)(50 Watt) 0.000

0.000

613-13003  
 

0.000.000

0.00

23.000

EACH

1,883.19900

0840 Luminaire (Special)(LED)(130 Watt) 0.000

0.000

613-13004  
 

0.000.000

0.00

24.000

EACH

1,034.72181

0845 Luminaire (Special)(LED)(Step)(Light) 0.000

0.000

613-13005  
 

0.000.000

0.00

28.000

EACH

354.10126

0850 Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

4.000

EACH

4,104.40977

0855 Light Standard Metal (18 Foot) 0.000

0.000

613-34180  
 

0.000.000

0.00

24.000

EACH

1,204.87695

0860 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

24.000

EACH

1,920.43908

0865 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

6,898.16749

0870 Temporary Lighting 0.000

0.500

613-50210  
 

3,906.730.500

3,906.73

1.000

L S 

7,813.46687

0875 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

154.000

SF  

17.85756

0880 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

692.000

SF  

18.97366
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0885 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

24.55414

0890 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

54.000

SF  

336.63047

0895 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

31.000

LF  

66.97690

0900 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

341.000

LF  

8.92878

0905 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

37.000

EACH

106.04031

0910 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

588.000

LF  

15.62536

0915 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

59.000

EACH

184.17818

0920 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

1,395.26549

0925 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

3.000

EACH

38,986.93115

0930 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

294.00880

0935 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

40.000

LF  

44.27923
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0940 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

2,700.000

LF  

2.68526

0945 1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

17,365.000

LF  

2.83997

0950 1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

0.000.000

0.00

2,250.000

LF  

2.99468

0955 2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

5,860.000

LF  

3.08308

0960 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

1,126.000

LF  

7.08335

0965 Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

200.000

SY  

28.63177

0970 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

3,172.000

SY  

49.91497

0975 Pedestrian Shed Assembly 0.000

0.000

621-00675  
 

0.000.000

0.00

2.000

EACH

27,613.20175

0980 Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

3,380.000

LF  

1.75702

0985 Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

1,934.000

EACH

2.70737

0990 3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

44.000

EACH

30.74241



CONTID: C19459         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

571.000

EACH

30.98552

1000 6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

622.000

EACH

35.33940

1005 4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

53.000

EACH

49.22984

1010 2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

2.000

EACH

3,476.99723

1015 3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

1.000

EACH

374.24627

1020 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

94.000

EACH

391.65076

1025 2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

4.000

EACH

550.18080

1030 Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

30,000.000

LF  

0.62988

1035 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

38.000

EACH

173.12771

1040 2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

16.000

EACH

222.60067

1045 2 Inch Water Meter 0.000

0.000

623-07016  
 

0.000.000

0.00

2.000

EACH

10,865.86085
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1050 2 Inch Flow Sensor 0.000

0.000

623-07602  
 

0.000.000

0.00

2.000

EACH

943.06921

1055 30 Station Automatic Controller 0.000

0.000

623-08130  
 

0.000.000

0.00

4.000

EACH

5,310.59067

1060 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

200.000

LF  

80.65738

1065 24 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

0.000

624-24025  
 

0.000.000

0.00

41.000

LF  

249.77377

1070 18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

272.000

LF  

86.51413

1075 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

384.000

LF  

91.48684

1080 30 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27031  
 

0.000.000

0.00

52.000

LF  

165.23768

1085 36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

0.000.000

0.00

29.000

LF  

228.81103

1090 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

252.000

LF  

82.52491

1095 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

405.000

LF  

119.95285

1100 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29031  
 

0.000.000

0.00

318.000

LF  

93.86269
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CAT NO0200 ROADWAY 

1105 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

111.000

LF  

129.01424

1110 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29049  
 

0.000.000

0.00

141.000

LF  

191.92456

1115 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

57,763.82347

1120 Mobilization (without Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

594,600.39672

1125 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

44,201.88000

1130 Pavement Marking Paint 0.000

11.900

627-00001  
 

355.0511.900

355.05

150.000

GAL 

29.83627

1135 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

298.36269

1140 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,101.000

SF  

12.98430

1145 Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II) 

0.000

0.000

627-30326  
 

0.000.000

0.00

883.000

SF  

19.44883

1150 Preformed Plastic Pavement Marking (Xwalk - Stop Line) 
(Type 

0.000

0.000

627-30331  
 

0.000.000

0.00

976.000

SF  

15.74692

1155 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,500.000

HOUR

26.67583
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

80.000

DAY 

66.97690

1165 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

200.000

DAY 

781.34558

1170 Flagging Station Light 0.000

1.000

630-80305  
 

11.161.000

11.16

2.000

EACH

11.16097

1175 Concrete Barrier (Temporary) 0.000

36.000

630-80370  
 

1,187.4836.000

1,187.48

400.000

LF  

32.98565

1180 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

9,049.76031

1185 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

55,810.45399

1190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

525,000.000

F A 

1.00000

1195 F/A Partnering 0.000

663.030

700-70011  
 

663.03663.030

663.03

3,000.000

F A 

1.00000

1200 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1205 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

43,000.000

F A 

1.00000

1210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

12,000.000

F A 

1.00000
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1220 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,240.000

HOUR

1.00000

1225 F/A Furnish Office Space 0.000

2,025.520

700-70034  
 

2,025.522,025.520

2,025.52

25,000.000

F A 

1.00000

1230 F/A Utility Delay Costs 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1235 F/A Obtain Power from Holy Cross 0.000

0.000

700-70074  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 36,434.8136,434.817,692,756.68CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-09-Z 

1240 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

641.000

SY  

4.27653

1245 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

37.000

SY  

216.87652

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

283.59926

1255 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

8.000

SY  

583.44272

1260 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

8,968.00893
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PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-09-Z 

1265 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

4,589.18284

1270 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

97.29939

1275 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

113.52148

1280 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

123.000

TON 

89.92872

1285 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

7.000

TON 

887.38589

1290 Paint Structural Steel 0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

23,489.32105

1295 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

741.000

SY  

21.19480

1300 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

57.000

LF  

443.37801

1305 Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

9.000

CY  

2,145.51505

1310 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

146.000

LF  

331.74616
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PCN: 19459-BID    ESTIMATE RUN 03/26/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-09-Z 

1315 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

146.000

LF  

235.27556

CAT 0.000.00225,510.57CURRENT AMT0300 $ $ $

CAT NO0302 STRUCTURE F-09-AW 

1320 Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

1,189.000

SF  

29.62631

1325 Cut Stone Veneer (Slab) 0.000

0.000

601-40006  
 

0.000.000

0.00

270.000

SF  

54.98714

CAT 0.000.0050,072.21CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1330 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

18,239.991.000

18,239.99

1.000

EACH

18,239.99419

1335 Sanitary Facility 0.000

1.000

620-00020  
 

1,353.591.000

1,353.59

1.000

EACH

1,353.59417

CAT 19,593.5819,593.5819,593.58CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1340 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

2.000

EACH

2,232.41595

1345 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

46.000

LF  

6.63028

1350 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,049.000

SY  

3.55825

1355 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

300.000

TON 

39.08551
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PROJECT: NH0702-335                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1360 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

223.000

TON 

86.79039

1365 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

100.000

TON 

89.92872

1370 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

6.000

TON 

887.38589

1375 Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

14.000

TON 

602.74789

1380 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

198.000

GAL 

3.67981

1385 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

46.000

LF  

24.39944

1390 Hanger System 0.000

0.000

613-04020  
 

0.000.000

0.00

1.000

L S 

17,940.72536

1395 Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

10.000

EACH

3,867.66450

1400 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

96.000

LF  

132.60564

1405 8 Inch Ductile Iron Pipe 0.000

0.000

619-06080  
 

0.000.000

0.00

20.000

LF  

359.14028

1410 12 Inch Ductile Iron Pipe 0.000

22.000

619-06120  
 

3,038.8822.000

3,038.88

1,423.000

LF  

138.13088
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:58

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1415 12-Inch Ductile Iron Pipe (Preinsulated) 0.000

20.000

619-06125  
 

9,239.5220.000

9,239.52

246.000

LF  

461.97595

1420 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

120.000

LF  

44.27923

1425 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

4.000

EACH

1,347.54956

1430 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

1.000

EACH

1,774.79389

1435 12 Inch Gate Valve 0.000

0.000

619-75096  
 

0.000.000

0.00

16.000

EACH

2,989.45050

1440 Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

1.000

EACH

711.05354

1445 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

3.000

EACH

4,899.56844

1450 Electrical Systems 0.000

0.000

670-00000  
 

0.000.000

0.00

1.000

L S 

25,542.78569

CAT 12,278.4012,278.40552,187.87CURRENT AMT0500 $ $ $

$ 68,306.7968,306.79$8,540,120.91$CURRENT AMTPROJECT TOTAL


